
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/19/2015

ESTIMATE SUMMARY 14:45:42

CONTID: C20144         ESTIMATE NO: 0005 PROG 2005

PCN: 20144-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 AND I-70 WITHIN REGION 1 PERCENT TIME:

PROJECT NO: SHE R100-217                  

I-25 AND I-70 PAVEMENT MARKING

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

ROADSAFE TRAFFIC SYSTEMS, INC PAY PERIOD ENDING 07/31/2015 DATE TIME STARTED 07/27/2014

3015 E ILLINI STREET DATE LET 06/05/2014 DATE WORK BEGAN 07/27/2014

 DATE AWARDED 07/01/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/17/2014 DATE ACCEPTED

PHOENIX AZ 85040     (602)243-1218 DATE NOTICE TO PROCEED 07/27/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,315,907.50 PARTICIPATING $ $ 534,427.13

AWARD PROJECT AMT: 6,289,657.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,032.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.62

FIXED COMPLETION DATE

FIXED COMPLETION DATE

48.30%

3,265,538.34

534,427.13

534,427.13

518,394.32

$

$

$

$

3,050,369.16

0.00

3,050,369.16

0.00

3,050,369.16

-91,061.07

0.00

2,959,308.09

0.00

AMOUNT DUE 2,959,308.09 518,394.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 518,394.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

ARAPAHOE, REGION 1  

370.0 TIME ALLOW: 6/15/2016 ??:??:??

ORIG TIME ALLOW: 6/15/2016 ??:??:??
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PCN: 20144-BID    ESTIMATE RUN 08/19/2015

PROJECT: SHE R100-217                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:45:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 812,873.000

209,097.000

202-00250  
 

735,818.401,021,970.000

150,549.84

1,876,000.000

SF  

0.72000

0010 Mobilization 0.600

0.000

626-00000  
 

15,000.000.600

0.00

1.000

L S 

25,000.00000

0015 Modified Epoxy Pavement Marking 11,781.200

3,087.200

627-00008  
 

858,650.1014,868.400

178,285.80

20,834.000

GAL 

57.75000

0020 Preformed Plastic Pavement Marking (Type I)(Inlaid) 58,933.330

16,934.320

627-01010  
 

663,841.9475,867.650

148,175.30

175,260.000

SF  

8.75000

0025 Preformed Plastic Pavement Marking (Type II) (Inlaid) 79,518.510

6,344.330

627-02010  
 

777,058.7085,862.840

57,416.19

240,580.000

SF  

9.05000

0030 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0031 Preform Thermoplastic Pvmt Mkg (WS) 0.000

0.000

627-30405  
 

0.000.000

0.00

0.000

SF  

26.50000

0035 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

50.000

F A 

1.00000

0040 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

200.000

F A 

1.00000

0045 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 3,050,369.14534,427.136,315,907.50CURRENT AMT0200 $ $ $

$ 3,050,369.14534,427.13$6,315,907.50$CURRENT AMTPROJECT TOTAL


